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POLLUTION/SITUATION REPORT
Riverside Avenue Site - Removal Polrep

/

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP #6°

" Riverside Avenue Site
02PC
Newark, NJ

Reg i_o'n Il

Latitude: 40.76701 35 'I_.ongitude: -74.1593681

Andrew Raddant, Department of Interior

Dave Sweeney, NJDEP

Eric M. Daly, On-Scene Coordinator

11/7/2011
ng Period: 10/29/11 thru 11/04/11
duction
Background
" Site Number: 02PC.
D.O. Number: 0038

Response Authority: CERCLA
Response Lead: . EPA o
NPL Status: - Non NPL

Mobilization Date: ~ 9/30/2011,
Demob Date: '

CERCLIS ID: - NJSFN0204232
ERNS No.: -

FPN#:

1.1.1 Incident Category

- Time-Critical CERCLA Removal Action

1 of 4

1.1.2 Site Description

Contract Number:
Action Memo Date:
Response Type:
Incident Category:
Operable Unit:
Start Date:

. Cqmpletioh Date:
‘RCRIS ID:

State Notificatidn:

-Reimbursable Account #:

t

EP-52-10-01
8/23/2011

- Time-Critical
" Removal Action .

" 10/17/2011

237771

-\
l

The Riverside Avenue Site is an'abandoned industrial facility on the banks of the Passic River. Since the
+ early-1900s the Site had been used for many businesses, including a paint manufacturer, a packaging
company, and a chemical warehouse. ‘It consists of two abandoned buildings on approximately two
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acres. The property is owned by the City of Newark and was acquired in tax forectosure proceedings.
1.1.2.1 Location

29 Riverside Avenue, Newark, Essex Codnty, New Jersey, between the Passaic River and Mcarter
Highway. o _

1.1.2.2 Description of Threat

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the
property. Approximately 100 3,000 -10,000 gallon ASTs have been identified in the buildings, many of
which have been sampled for hazardous materials. Two tanks containing an oily wastes have been -
identified in the basement of one of the buildings. A number of 55-gallon drums and smaller containers -
have been observed in the buildings. o )

In addition, there are a number of sumps that may contain hazardous substances. .

1.1.3 Preliminary Removal AssessmentIRemovaI Site Inspection R.esult's
The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps

of the other building have been sampled for hazardous waste characterization. See Documents Section
for results of the site assessment sampling/analytical.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

See Profile section.
2.1.2 Response Actions to Date
OSC Lucarino was at Riverside to oversee removal operations during this time period. -

ERRS continued wrapping asbestos with plastic in working areas. Sweep up and bag of péint chips,
asbestos fibers, and other floor debris in work areas has commenced.

Preparations initiated for entry into Building #12 basement (Ladder, safety harness, SCBA) for week of
11/07/11. ' ’ - :

On 11/01/11, OSC Daly met With E'PA‘Regio‘n 02 management (RPB/Enforcement) to review site
priorities, future sampling efforts, and interaction with other EPA programs. '

Analytical results for UST samples, soil surrounding the UST, from Building #7 Basement
(aqueous/sediment) were received by KEMRON Chemist. Summary of findings are pending.

On 11/04/11, two more building on the 29 Riverside Avenue Property (Buildings #13 and #19) were
brought to EPA attention. There appears to be improper staging of incompatible hazardous materials in
Building # 13. Tax maps show these buildings /Lot to belong to the City of Newark. An Ardmore Inc.
representative informed EPA that the storage building was being used by Ardmore, Inc. There are no
signs of electricity or fire suppression in this building.

According to EPA ORC, Building #15 is located on City of Newark property.

osc Daly conta‘ctéd City of Newark Represéhtatives (Fire Department, O'EM, and technical personnel),
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NJDEP, USCG, EPA RCRA, and EPA RMP regarding Buildings #13, #15, and #19.
2.1.3 Enforcement Activities, Identity of Potentialfy Responsible Parties (PRPs)

EPA met with representatives from the City of Newark on the site on 11/09/09 to discuss the history of
the site and the City's environmental assessment activities for the property to date. EPA will work with
the City of Newark to identify PRPs for the site. During the 2/11/2011 recon the OSC discovered
paperwork in a former office area bearing the logo of "Ted Frey Industries” and "Abrachem Logistics",
both companies are believed to have operated at this location in the past. However, from prior
khowledge at another Superfund site, both of these companies went bankrupt and ceased to exist years
ago. The OSC has identified three other PRPs and will work with regional ORC to gather additional
information regarding these PRPs

2.1.4 Progress Metrics

Waste Stream Medium Quantity | Manifest # | Treatment Disposal

2.2 Planning Section’

2.2.1 Anticipated Activities

Evaluate analytlcal acquire samples of containers in Buildings #7/#12 remove contents and bulk for.
disposal. .

2.2.1.1 Planned Response Activities

See above.

2.2.1.2 Next Steps

Continue removal activities in conformance with the Site Work Pian.
222 fssues ' |

" none

2.3vLogisti<':s Section ‘
No information available at this time.

2.4 Finance Section
2.4.1 Narrative
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An Action Memo in the amount Qf~$1 ,175,000 was approved on 8/23/2011 for thié removal action.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities

3.1 Unified Command
n/a. ' :

3.2 Cooperating Agencies
USCG :
NJ Division of Criminal Justice ’ ‘
City of Newark OEM )
~ City of Newark Fire Department
NJDEP

4. Personnel On Site
1-Response Manager
3-Techs
1-Foreman .

" 1-Field Accountant
2-Operators

1-T&D Coordinator/Chemist (Off-Site hours authorized)

' 5. Definition of Terms

No information available at this time. .

6. Additional sources of informatibp
No information available at this time.

7. Situational Reference Materials
No information available at this time.
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